

COTTONWOOD HEIGHTS

RESOLUTION NO. 2012-17

A RESOLUTION APPROVING AND RATIFYING CHANGE ORDER NO. 6 TO MILLER PAVING, INC. (MOUNTVIEW PARK CONSTRUCTION)

WHEREAS, pursuant to its Resolution No. 2011-39 adopted on 23 August 2011, the city council (the "*Council*") of the city of Cottonwood Heights (the "*City*") (a) approved and ratified the City's acceptance of a \$1,245,071.72 bid from Miller Paving, Inc. ("*Contractor*") for construction of certain improvements for Mountview Park under the City's project no. CHC.257 (the "*Project*"); and (b) authorized the City's entry into an agreement for such construction services (the "*Agreement*") with Contractor; and

WHEREAS, the Council met on 24 April 2012 to consider, among other things, approving and ratifying the City's entry into and authorization of Change Order No. 6 (the "*Change Order*"), a copy of which is annexed hereto, concerning \$75,597.81 in additional labor and materials to be provided by Contractor under the Agreement; and

WHEREAS, after careful consideration, the Council has determined that it is in the best interests of the health, safety and welfare of the citizens of the City to approve and ratify the City's entry into and authorization of the Change Order as proposed;


NOW, THEREFORE, BE IT RESOLVED by the city council of Cottonwood Heights that the Council hereby approves and ratifies the City's entry into and authorization of the Change Order as proposed.


This Resolution, assigned no. 2012-17, shall take effect immediately upon passage.

PASSED AND APPROVED this 24th day of April 2012.

COTTONWOOD HEIGHTS CITY COUNCIL




Linda W. Dunlavy, Recorder

By 
Kelvin H. Cullimore, Jr., Mayor

VOTING:

Kelvyn H. Cullimore, Jr	Yea <input checked="" type="checkbox"/>	Nay <input type="checkbox"/>
Michael L. Shelton	Yea <input checked="" type="checkbox"/>	Nay <input type="checkbox"/>
J. Scott Bracken	Yea <input checked="" type="checkbox"/>	Nay <input type="checkbox"/>
Michael J. Peterson	Yea <input checked="" type="checkbox"/>	Nay <input type="checkbox"/>
Tee W. Tyler	Yea <input checked="" type="checkbox"/>	Nay <input type="checkbox"/>

DEPOSITED in the office of the City Recorder this 24th day of April 2012.

RECORDED this 25 day of April 2012.

577491.1

**SECTION 00560
REVISED CHANGE ORDER NO. 6**

4/3/2012

PROJECT: MOUNTVIEW PARK IMPROVEMENT PROJECTS, LOCATED AT 1651 EAST ON FORT UNION BOULEVARD --- PROJECT # CHC.257- PHASE 1; for Cottonwood Heights, Utah

**CONTRACTOR: Miller Paving
5640 South Riley Lane
Murray, Utah 84107**

You are hereby requested to comply with the following changes from the contract plans and specifications.

Item No.	DESCRIPTION OF CHANGES: quantities, units, prices, schedule, etc.	Decrease (3)	Increase (4)
(1)	(2)	(3)	(4)

SCHEDULE "B": PARK PLAZA WALL & LANDSCAPING AND MISCELLANEOUS WORK FOR MOUNTVIEW PARK IMPROVEMENTS --- PROJECT # CHC.257 - PHASE 1

1.	Furnish and install large granite boulders 5'x5'x5' approx. (to be set in concrete pavement)		
2	each \$1,449.00	\$0.00	\$2,898.00
2.	Furnish and install large landscape boulders		
6	each no charge	no charge	no charge
3.	Furnish and install flat-top boulders for seats 3'x3'x6' (to be set in concrete pavement)		
3	each \$736.00	\$0.00	\$2,208.00
4.	Construct reinforced concrete wall (8'-0" high), complete; including all required earthwork, reinforced concrete footings, and all appurtenant work 37'-1/3		
37.33	l.f. \$492.00	\$0.00	\$18,368.00
5.	Install 4.25" x 4.25" ceramic "water" tiles on plaza wall; attach to wall with epoxy construction glue		
400	each \$2.25	\$0.00	\$900.00
6.	Install 24" x 24" precast concrete panels on plaza wall; attach to wall with epoxy construction glue		
8	each \$50.00	\$0.00	\$400.00
7.	Furnish and place 2" - 3" dia. landscape cobble rock, 6" thick		
10	c.y. \$138.90	\$0.00	\$1,389.00

CONTRACTOR: Miller Paving
5640 South Riley Lane
Murray, Utah 84107

You are hereby requested to comply with the following changes from the contract plans and specifications.

Item No. (1)	DESCRIPTION OF CHANGES: quantities, units, prices, schedule, etc. (2)	Decrease (3)	Increase (4)
8.	Furnish and place desert type plants, 5 gal. complete, as selected by the City 5 each \$125.00	\$0.00	\$625.00
TOTAL CONSTRUCTION COST --- SCHEDULE "B"			\$26,788.00

SCHEDULE "C": MISCELLANEOUS PARK EARTHWORK & MISCELLANEOUS WORK

1.	Excavate and remove material from bottom areas of existing eastern detention pond, 4-feet deep (approx. 333 c.y.) 1 ls \$3,802.86	\$0.00	\$3,802.86
2.	Construct landscape mound between Pavilion and Basketball courts using excavated material from ponds 25 c.y. \$12.00	\$0.00	\$300.00
3.	Furnish and place 3/4" dia. aggregate, 24" thick, in excavations in existing eastern detention pond, 167 c.y. approx. 1 ls \$7,972.58	\$0.00	\$7,972.58
4.	Furnish and place top soil, 24" thick, over gravel fill in excavations in existing eastern detention pond, 167 c.y. approx. 1 ls \$7,867.37	\$0.00	\$7,867.37
5.	Furnish and install 30-foot wide metal swing gates, complete, at park entrances; including all required earthwork, concrete footings, fabricated metal swing gates, and all appurtenant work 3 each \$3,332.00	\$0.00	\$9,996.00
6.	Install 8-foot long picnic tables in pavilion; including 4 anchor bolts and clips per table, and all appurtenant work 8 each \$50.00	\$0.00	\$400.00

CONTRACTOR: Miller Paving
5640 South Riley Lane
Murray, Utah 84107

You are hereby requested to comply with the following changes from the contract plans and specifications.

Item No. (1)	DESCRIPTION OF CHANGES: quantities, units, prices, schedule, etc. (2)	Decrease (3)	Increase (4)
7.	Install 10-foot long ADA picnic tables in pavilion; including 4 anchor bolts and clips per table, and all appurtenant work 4 each \$50.00	\$0.00	\$200.00
8.	Install 8-foot long picnic tables in park, as directed, including 4 anchor bolts and clips per table, and all appurtenant work 4 each \$50.00	\$0.00	\$200.00
TOTAL CONSTRUCTION COST --- SCHEDULE "C"			\$30,738.81

SCHEDULE "D": FURNISH AND INSTALL ELECTRICAL WIRES IN EXISTING CONDUITS FOR MOUNTVIEW PARK IMPROVEMENT PROJECTS, PHASE 1 --- PROJECT # CHC.257

1	Furnish and install electrical copper wires in existing conduits, complete, for parking lot lighting; including all required wire, connectors and accessories, all connections to light poles and distribution boxes, and all appurtenant work 1 L.S. \$6,693.00	\$0.00	\$6,693.00
2	Furnish and install electrical copper wires in existing conduits, complete, for park bollards; including all required wire, connectors and accessories, new bollards, all connections to bollards and distribution boxes, and all appurtenant work 1 L.S. \$2,714.00	\$0.00	\$2,714.00
3	Furnish and install electrical copper wires in existing conduits, complete, for splash pad; including all required wire, connectors and accessories, new bollards, all connections to pad controller and distribution boxes, and all appurtenant work 1 L.S. \$3,163.00	\$0.00	\$3,163.00
4	Furnish and install electrical copper wires in existing conduits, complete, for lighting control panel in utility shed; including all required wire, connectors and accessories, lighting panel, all connections to control panel and distribution boxes, and all appurtenant work 1 L.S. \$4,212.00	\$0.00	\$4,212.00

CONTRACTOR: Miller Paving
5640 South Riley Lane
Murray, Utah 84107

You are hereby requested to comply with the following changes from the contract plans and specifications.

Item No. (1)	DESCRIPTION OF CHANGES: quantities, units, prices, schedule, etc. (2)	Decrease (3)	Increase (4)
5	Furnish and install electrical copper wires in existing conduits, complete, for monument sign lighting; including all required wire, connectors and accessories, conduit, boxes, 2-flood lights, all connections to sign lights and distribution boxes, and all appurtenant work		
1	L.S. \$564.00	\$0.00	\$564.00
6	Furnish and install time clock, complete; including all required wire, conduit, clock, connectors and accessories, all connections to time clock, lighting electrical systems, and distributions boxes, and all appurtenant work		
1	L.S. \$725.00	\$0.00	\$725.00
TOTAL CONSTRUCTION COST --- SCHEDULE "D"			\$18,071.00
Total of Decreases:		\$0.00	
Total of Increases:			\$75,597.81
Net contract change		\$75,597.81	

The sum of \$75,597.81 is added to the total contract price. The total adjusted contract price to date is \$1,536,713.53.

This document shall become an amendment to the contract and all provisions of the contract will apply hereby.

Accepted by
Contractor:

Miller Paving

Date:

Recommended
by Inspector:

Inspector

Date:

Recommended
by Engineer:

GILSON ENGINEERING, INC.

Date:

Approved
by Owner:

City of Cottonwood Heights

Date: